
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:37 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud

Diary #: 081 Date: 04-Jun-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 269

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

APP JOHN CALZASCIAIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1- Running strands for upper tendons for post -stressing of OBG 1E and W2 concrete crossbeam at E -
line, these tendons have 27 strands each and are the minimum requied tendons for second lift of closure
pour accoding to ABF JV's
submittal 1529 R01.
2 - Jacking OBG 4E to OBG 6E for alignment and splicing crossbeam L05 to OBG 5W. Jack pressures are
as follow:

056 W-L05-OBG.056
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Modanlou, Masoud Diary #: 081 Date: 04-Jun-2010 Friday

OBG 4E OBG 5E OBG 6E

NW 2000psi 5000psi 5300-psi
NE 1500psi 5000psi 35000psi
SW 2850psi 500psi 4600psi
SE 3200psi 2800psi 3200psi

3 - Extending T1 tower Elevator's shaft from temporary truss to OBG top deck elevation.
4 - Pre assembling of T1 tower crane at berth 7.

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JOHN CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00
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